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" DESIGNERS

REM || MEMORANDUM

TO: John W. Hawthorne, P.E. (CDM)
FROM: ‘ James M. Burton, P.E. (RFW)
DATE: 27 March 1985

PROJECT: American Chemical Service, Inc. (Site 160)
DOCUMENT NO:  160-WP1-IO-AWCA-1 |

SUBJECT: Deliverables Revision

Forward to Rodney Gaither
ACTION:

Enclosed are two copies of the American Chemical Service, Inc.
deliverables revision memo. Please forward one copy to Rodney
Gaither for his review and approval. I have already discussed the
revisions with Rodney and have received his verbal approval. I am
also requesting that you take the necessary steps to have the
deliverables revised by NPMO upon receipt of Rodney Gaither's
signed copy.




S

~

DESIGNERS CONSULTANTS

REM Il MEMORANDUM

TO: Rodney Gaither, RPM.

FROM: ' James M., Burton, P.E. (RFW)

DATE: 27 March 1985

PROJECT: American Chemical Service, Inc. (Site 160)

DOCUMENT NO.: 160-WP1~-EP-AWBZ-1

SUBJECT: Deliverables Revision

Review and Approve

ACTION:

As we discussed, the following deliverables revisions are being
proposed for your approval.

l.

Quality Assurance Project\Plan and Sampling and Analysis Plan will
be combined into one document called the Quality Assurance Project

Plan. The Sampling and Analysis Plan will be attached to the QAPP
as an appendix.

Site Health and Safety Plan and Site Management Plan will be
combined into one document called the Site Health and Safety Plan.

Data Management Plan is no longer required by U.S. EPA Region V
and will be Gdeleted.

Based on the conclusions of the ACS Initial Site Evaluation, TAT
Site Assessment and our discussion, the Limited Feasibility Study
Mamo is not considered necessary at this time. The existing
deliverable date will be cancelled. However, the work task will
be held open in the event that resampling of the O'Neil well
indicates that a Limited Feasibility Study Memo needs to be
prepared in order to detail a well water quality survey and
options available for alternate water supplies. A new deliverables
date will be assigned if -the decision is made to prepare a Limited
Feasibility Study Memo.

It is my understanding that the work assignment for the
preparation of Cammunity Relations Plan is on hold. Therefore,
the existing Cammunity Relations Plan deliverable date will be
cancelled. However, the work task will be held oper in the event
that a work assignment is issued. A new deliverable date will be
assigned at that time.



The revisad schedule of deliverables is shown below.

Deliverables EPA Due Date

Work Plan Memorandum Campleted

Interim Report 4/2/85

Quality Assurance Project Plan 4/23/85

Site Health and Safety Plan 4/30/85

Data Managerent Plan Deleted

Community Relations Plan Site Map None at this time
Site Map 5/28/85

Ltd. Feasibility Study Memo None at this time
Draft Work Plan 5/14/85

Final Work Plan 6/18/85

If you have any quesitons concerning the proposed revisions please do
not hesitate to call. I1f you approve of the revisions please sign and
date below and return to John W. Hawthorne, P.E. (CDM).

Approved: Z;ﬁ”%{% \;ﬁ éjo,d";gg ) ’//’A”S’
" Rodney ther - RPM Date




